

**YHA Tender Register 2023 - 24**

Brief Description	Quote Ref:	Date Out	Date Opened	Successful Price Exc. VAT	Successful Contractor
Windows kit & bath & void works - acquisition	410	28/04/2023	11/05/2023		Totalis
Windows & void works - acquisition	411	28/04/2023	11/05/2023	£11,547.00	Totalis
Kit Bath & Void - acquisition	412	16/05/2023	25/05/2023	Contractor removed	MCP
Kit Bath & Void - acquisition	413	16/05/2023	25/05/2023	Contractor removed	MCP
Deafening & Void	414	23/05/2023	01/06/2023	£15,784.48	B&H
Investment Major & void works - acquisition	415	23/05/2023	01/06/2023	£18,013.07	B&H
Investment Major & void works - acquisition	416	23/05/2023	01/06/2023	£24,423.03	B&H
Maintenance Framework	417	12/05/2023	21/06/2023	4 Year Framework	26 Successful contractors
Kit Bath & Void	418	13/07/2023	20/07/2023	18,757.69	HF
Gutter cleaning & roof inspection contract	419	15/08/2023	14/09/2023	£45,188.00	NWR
Kit Bath & Void - acquisition	420 (re-issue of 413)	09/08/2023	17/08/2023	£17,999.00	B&H
Kit Bath & Void - acquisition	421 (re-issue of 412)	09/08/2023	17/08/2023	£12,033.50	Totalis
Kitchen replacement. Layout alteration	422	28/08/2023	05/09/2023	£15,870.00	Totalis
B & C Listed windows	423	22/09/2023	15/11/2023	£688488.34 (some owners costs included)	CCG
Full refurb including thermal insulation	424	17/11/2023	28/11/2023	£23,187.70	B&H
Full refurb including thermal insulation	425	17/11/2023	28/11/2023	£23,563.39	B&H
Close Painting	426	30/11/2023	09/01/2024	£44,312.00	JS Harvie
Legionella Risk Assessments & Recommendations	427	09/01/2024	15/02/2024	Revised and re-issued; (see below)	
Assessment; Attic Tank Inspections	427A (re-issue of 427)	25/04/2024	25/04/2024	£23,160.00	H2O Legionella Control Services
Stair Cleaning	428	20/11/2023	20/12/2023	£73,206.00	AL Scrubz
Gas Service & Maintenance	429				Alba Gas
Boiler Installations 2024/28	430	12/02/2024	05/03/2024	£44,190.00	Alba Gas